SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:53PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 112 Const Calendar Day: 598 Date: 29-Apr-2011  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Boal, Brian Approved Date: 16-Mar-12 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 4PM 60-70
Precipitation None Condition

Working Day If no, explain:

Diary' Dispute
Work description. —~
ABF crews activities:

ABF crews started scaffolding for hinges K of the West line. They completed the scaffolding of the right
side hinge completely and partially the left side hinge. The details of their work are shown in the pictures.
ABF Crews:

-Rick Clayborn (Welderer)

-Cruz Josh (Welderer)

- Enrique Robles (IWSF)

-Hayes Batiste (IWSJ)

- Andrew Meade (IWSJ)

- Steve Elkin (Crane Operator)

Equipment:

- Crane Terex RT160

- Generator (ABF# 002343)

04-0120F4 Bid Item: 046 W-HGK-SRF.046 W Line Hinge K Spherical Bushing Ring Furnish

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Operator INM STEVE ELKIN 800 000 000 800 ]
Ironworker INM ANDREW MEADE 800 000 000 800 ]
Ironworker INM HAYES BATISTE 800 000 000 800 ]
Ironworker FOR ENRIQUE ROBLES 800 000 000 800 ]
Cruz Josh 800 000 000 800 ]
Rick Clayborn 800 000 000 800 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
002343 GENERATOR, 7000 W MULTIQUIP No
800 0.00 000 0.0 []
2154 EQUIPMENT, CRANE, 60 TON No
800 0.00 000 0.0 []
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Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 112 Date: 29-Apr-2011  Friday

04-0120F4 Bid Item: 046 W-HGK-SRI.046 W Line Hinge K Spherical Bushing Ring Install
AMERICAN BRIDGE/FLUOR, A JV

Attachment
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